COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2021

ESTI MATE SUMVARY 06: 04: 50
CONTI D C22476 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22476-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.5 DAYS TIME ALLOW 125 WORK DAYS
SH 82/ 133 GARFI ELD COUNTY S| GNAL REPLACEMENT PERCENT TI ME: 46. 00 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO C0821-109
SH 82/ SH 133 GARFI ELD COUNTY SI GNALS

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 08/ 21/ 2021 DATE TI ME STARTED 05/03/2021
3150 East Yell owstone Hwy., DATE LET 02/ 25/ 2021 DATE WORK BEGAN 05/ 03/ 2021
DATE AWARDED 03/ 30/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2021 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 05/03/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2,564, 746.35 PARTI Cl PATI NG $ 19, 675. 80 $ 6,611. 40
AWARD PRQJECT AM: $  2,429,999. 84 NON- PARTI Cl PATI NG 1, 040, 130. 05 420,572. 43
PERCENT COVPLETE: 41.32% TOTAL EARNI NGS 1, 059, 805. 85 427,183. 83
FUNDS AVAI LABLE: $ 1,504,940.50 STOCKPILED MATER ALS 154, 495. 35 153, 996. 00

GROSS EARNI NGS 1,214, 301. 20 581, 179. 83
TOTAL CLAI MB: $ 0.00 RETAI NAGE -28,157.01 -12, 815. 52

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,186, 144. 19 568, 364. 31

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1,186, 144. 19 568, 364. 31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 5 765,73;3;.731 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22476-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: C0821- 109 ESTI MATE NO 0004 06: 04: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
7,500. 00000 0. 000 0. 00
0010 202-00047 Renoval of Electrical Equipnent 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0015 202-00200 Renoval of Sidewal k 743. 000 38. 000
Sy 237. 000 12, 324. 00
52. 00000 275. 000 14, 300. 00
0020 202-00203 Renpoval of Curb and Gutter 890. 000 0. 000
LF 52.000 2, 600. 00
50. 00000 52.000 2, 600. 00
0025 202-00210 Renoval of Concrete Pavenent 24. 000 0. 000
Sy 0. 000 0.00
150. 00000 0. 000 0. 00
0030 202-00705 Renoval of Light Standard Foundation 2.000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0035 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 130. 000 90. 000
HOUR 2.000 760. 00
380. 00000 92. 000 34, 960. 00
0045 208-00035  Aggregate Bag 200. 000 112. 000
LF 0. 000 0.00
6. 60000 112. 000 739. 20
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 2.000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0055 208-00051 StormDrain Inlet Protection (Type I) 23.000 23.000
LF 0. 000 0.00

7.40000 23.000 170. 20



CONTI D

ROADWAY

CAT NO0200

0060 208-00054

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

210- 00300

0085

210- 00479

0090

210- 00760

0095

210- 00860

0100

210- 00861

0105

210- 00867

0110 210-00870

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Reset Brick Pavers

Reset Radi o Conmuni cation Antenna

Reset

Lumi naire

Reset

Pedestrian Push Button

Reset

Wring

Reset

Fire Preenption Unit

Reset Coordination Unit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
245. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR
200. 00000
40. 000
HOUR
200. 00000
42.000
sy
150. 00000
2.000
EACH
2, 100. 00000
11. 000
EACH
300. 00000
1. 000
EACH
375. 00000
1. 000
LS
2, 000. 00000
2.000
EACH
2, 965. 00000
2.000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 09/ 01/ 2021

600

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 04: 50

AMOUNT

600

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00882

210- 04050

210- 04051

212-00700

212-00701

212-00703

212-00704

212- 00705

212-00706

213-00012

403- 00721

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

ROADWAY

Vehi cl e Detector

Reset Traffic Signal

Adj ust Val ve Box

Adj ust Val ve Box (Special)

Organic Fertilizer

Conpost (Mechanical |y Applied)

Humat e

Mycorr hi zae

Sul fur

El enent al

Seeding (Native) Drill

Spray-on Mil ch Bl anket

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 900. 00000
3. 000
EACH
1, 150. 00000
1. 000
EACH
1, 250. 00000
30. 000
LB
2. 75000
7.000
cy
285. 00000
20. 000
LB
3. 50000
2.000
LB
39. 00000
2.000
LB
32. 00000
0. 100
ACRE
2, 416. 00000
0. 100
ACRE
18, 577. 00000
151. 000
5%

67.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 09/ 01/ 2021

2,300

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 04: 50

AMOUNT

2,300

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170 412-00600

0175

0175

0180

0180

0185

0185

0190

0195

0200

0205

503- 00018

503- 00036

503- 00048

608- 00000

608- 00010

609-21020

613- 00200

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

ROADWAY

Concrete Pavenent (6 Inch)

Drilled Shaft (18 Inch)

MATERI AL ALLOWANCE Rebar

Drilled Shaft (36 Inch)

MATERI AL ALLOWANCE Rebar

Drilled Shaft (48 Inch)

MATERI AL ALLOWANCE Rebar

Concrete Sidewal k

Concrete Curb Ranp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

SY

LF

LF

LF

LF

LF

LF

SY

SY

Curb and Gutter Type 2 (Section II-B)

2 Inch Electrical Conduit

LF

LF

0004

20. 000

290. 00000

20. 000

535. 00000

99. 87000

270. 000

835. 00000

99. 87000

21.000

1,175. 00000

99. 87000

170. 000

130. 00000

481. 000

136. 00000

269. 000

82. 00000

1,814.000

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

270. 000
0. 000
270. 000

0. 000
0. 000
0. 000

21.000
0. 000
21. 000

0. 000
0. 000
0. 000

0. 000
18. 000
18. 000

0. 000
138. 000
138. 000

0. 000
115. 000
115. 000

358. 000
400. 000
758. 000
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ESTI MATE RUN 09/ 01/ 2021

2,340

18, 768

9, 430

11, 200

.00

.00

.00

.00

.00

.00

.00

00

00

00

00

06: 04: 50

AMOUNT

2,675

499.

225, 450

24,675

2,340

18, 768

9, 430

21, 224

.00

00

35

00

.00

00

.00

00

00

00

00



CONTI D

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

613- 00206

613- 00300

613- 00306

613- 07000

613-07002

613- 07004

613- 07005

613-10000

613- 20200

613-80130

614-00011

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

ROADWAY

2 Inch Electrical

Condui t

3 Inch Electrical

3 Inch Electrical

Pul | Box (Special)
Type Two Pull Box
Type Four Pull Box
Type Five Pull Box
Wring

Luminaire (Install Only)

Cabi net

Service Meter

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

Condui t (Bored)

Condui t (Bored)

004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
882. 000
LF
35. 35000
2, 594. 000
LF
38. 00000
2, 368. 000
LF
40. 00000
19. 000
EACH
650. 00000
10. 000
EACH
1, 615. 00000
12. 000
EACH
2, 025. 00000
4. 000
EACH
2, 500. 00000
1. 000
LS
63, 250. 00000
4. 000
EACH
300. 00000
3. 000
EACH
9, 245. 00000
138. 000
SF

62. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

514. 000
. 000

1, 032. 000

2,504. 000
-136. 000

2,368. 000

0. 000
7.000
7.000

1. 000
5. 000
6. 000

3. 000
3. 000
6. 000

0. 000
2.000
2.000

0. 000
0. 250
0. 250

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

Page 6

ESTI MATE RUN 09/ 01/ 2021

20, 609

19, 684

-5, 440.

4,550

8, 075

6, 075

5, 000

15, 812

600

496.

05

00

00

00

00

00

00

50

.00

06: 04: 50

AMOUNT

31,178

39, 216

94, 720

4,550

9, 690

12,150

5, 000

15,812

600

496.

70

00

00

00

00

00

00

50

00

.00

00



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22476-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: C0821-109 ESTI MATE NO. 0004 06: 04: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 614-00026 Sign Panel (Cass I) (Install Only) 15. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0270 614-70150 Pedestrian Signal Face (16) (Countdown) 26. 000 0. 000
EACH 16. 000 10, 400. 00
650. 00000 16. 000 10, 400. 00
0275 614-70336  Traffic Signal Face (12-12-12) 45. 000 0. 000
EACH 24.000 22,560. 00
940. 00000 24.000 22,560. 00
0280 614-70560 Traffic Signal Face (12-12-12-12-12) 15. 000 0. 000
EACH 8. 000 14, 680. 00
1, 835. 00000 8. 000 14, 680. 00
0285 614-72855 Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0285 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 4.000 79, 196. 00
19, 799. 00000 4.000 79, 196. 00
0290 614-72860 Pedestrian Push Button 24.000 0. 000
EACH 8. 000 4, 000. 00
500. 00000 8. 000 4, 000. 00
0295 614-72863 Pedestrian Push Button Post Assenbly 17. 000 0. 000
EACH 6. 000 11, 400. 00
1, 900. 00000 6. 000 11, 400. 00
0300 614-72875 Loop Detector Wre 8, 235. 000 0. 000
LF 0. 000 0. 00
4.65000 0. 000 0. 00
0305 614-72886 Intersection Detection System (Canera) 2.000 0. 000
EACH 0. 000 0. 00
10, 455. 00000 0. 000 0.00
0310 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 2.000 0. 000
EACH 1. 000 20, 700. 00

20, 700. 00000 1. 000 20, 700. 00



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22476-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: C0821-109 ESTI MATE NO. 0004 06: 04: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 3. 000 0. 000
EACH 2.000 41, 600. 00
20, 800. 00000 2.000 41, 600. 00
0320 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 600. 00000 0. 000 0.00
0320 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 3. 000 43, 500. 00
14, 500. 00000 3. 000 43, 500. 00
0325 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 5. 000 0. 000
EACH 5. 000 119, 000. 00
23, 800. 00000 5. 000 119, 000. 00
0330 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
23, 900. 00000 0. 000 0. 00
0330 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 1. 000 13, 200. 00
13, 200. 00000 1.000 13, 200. 00
0335 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 700. 00000 0. 000 0. 00
0335 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 1. 000 18, 100. 00
18, 100. 00000 1.000 18, 100. 00
0340 614-84000 Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 1. 000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0345 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 100. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0350 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00

2,500. 00000 0. 000 0. 00



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22476-BI D ESTI MATE RUN 09/ 01/ 2021
PRQIECT C0821- 109 ESTI MATE NO 0004 06: 04: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0355 625-00000  Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
33, 225. 00000 0. 250 8, 306. 25
0360 626- 00000 Mobi I i zati on 1. 000 0. 295
LS 0. 000 0. 00
410, 979. 29000 0.295 121, 238. 89
0365 626-01113  Public Information Management (Tier 111) 180. 000 97. 000
DAY 35. 000 2,100. 00
60. 00000 132. 000 7,920.00
0370 629-01005  Survey Monunent (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0375 629-01006 Survey Monunent (Type 6) 15. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0380 629-01065 Survey Monurent (Type 5S) 5. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
0385 630-00000  Fl agging 320. 000 54. 250
HOUR 8. 250 358. 88
43.50000 62.500 2,718.75
0390 630- 00007 Traffic Control Inspection 48. 000 14.000
DAY 9. 000 1, 800. 00
200. 00000 23. 000 4, 600. 00
0395 630-00012 Traffic Control Managenent 125. 000 31. 000
DAY 26. 000 15, 340. 00
590. 00000 57. 000 33, 630. 00
0400 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0405 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 2.000
EACH 0. 000 0. 00
165. 00000 2.000 330. 00



CONTI D

CAT NO0200

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

0460

630- 80340

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

630- 80363

630- 80380

632- 00000

700- 70010

700- 70016

C22476
22476-BID
C0821- 109
| TEM
DESCRI PTI ON

ROADWAY

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

ESTI MATE NO 0004

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel Cost Adjustnent

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
322. 000
LF
10. 00000
48. 000
EACH
65. 00000
37.000
EACH
82. 00000
4. 000
EACH
2,175. 00000
500. 000
DAY
55. 00000
100. 000
EACH
44. 00000
50. 000
EACH
60. 00000
300. 000
EACH
13. 00000
1. 000
LS
30, 000. 00000
14, 000. 000
FA
1. 00000
0.010
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

126. 000
35. 000
161. 000

14. 500
0. 000
14.500

18. 500
0. 000
18. 500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

122. 500
0. 000
122.500

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 01/ 2021

350.

15, 000

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

06: 04: 50

AMOUNT

1, 610

942.

1, 517

1,087

748.

1,592

15, 000

00

50

00

50

.00

00

.00

50

00

.00

.00



CONTI D: C22476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22476-BI D ESTI MATE RUN 09/ 01/ 2021
PRQJECT: C0821-109 ESTI MATE NO. 0004 06: 04: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 700- 70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70111 Project First Program 2, 000. 000 0. 000
F A 1, 000. 000 1, 000. 00
1. 00000 1, 000. 000 1, 000. 00
0475 700- 70380 F/ A Erosion Control 18, 000. 000 8, 604. 050
FA 0. 000 0.00
1. 00000 8, 604. 050 8, 604. 05

CAT 0200 CURRENT AMI $ 2,536,036.35$% 574,568.43 % 1, 194, 625. 39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00001 Field Ofice (Cass 1) 1. 000 0. 440
EACH 0. 140 3,011. 40
21,510. 00000 0.580 12, 475. 80
0490 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
24, 650. 00000 0. 000 0. 00
0495 620- 00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 2.000 7, 200. 00
CAT 0400 CURRENT AMT $ 28,710.00 % 6,611.40% 19, 675. 80

PROJECT TOTAL CURRENT AMI $ 2,564,746.35$% 581,179.83$ 1, 214, 301. 19



